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Agenda

* Where we are
— Bordeaux SC4 Modularization Resolution
— Review of Deliverables
— Planned Fall Deliverables

* Review and update of AM Content Guidelines

* Review and update of Modular AP Content
Guidelines

* Review and update of AP/AM Development
Process Guidelines
— Grouping HTML modules for ballot
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Bordeaux SC4 Resolution

¢ "STEP Modules Harmonization Team' is planned

* ""SC4 resolves to establish this team prior to the next
meeting in Charleston, and directs them to commence
work upon completion of the necessary guidelines by
the PWI (see resolution 374)."

* "SC4 directs the PWI to complete the guidelines and
submit them for standing document ballot no later than
2000-10-30."
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Review of Deliverables
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Status of Deliverables(1)

AM Development Guidelines

— No change since Revision 0.6 N221 dated 1998-12-23

— Some updates based on DTS should me made
AM Validation Guidelines

— Initial IDEF activity model developed September 1998
AM/AP Integration/Harmonization Guidelines

— Now “Application Module Development Points within the
Application Protocol Development Process”

— No change since Revision 0.2 N223 dated 1999-01-21

AM Development Recommended Practices
— New document starting from content in Framework
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Status of Deliverables(2)

Guidelines for the content of application protocols
using application modules

— No change since Revision 0.6 N222 dated 1998-12-21
Overview Paper and Presentation

— Papers and presentations available

— #*¥* Half day overview in Bordeaux!

Framework for AP/AM Categorization
— SC4 Industrial Data Framework
¢ Published revision for review/overview in Bordeaux
— New “Recommended Practices for Modules Developers”
* No first draft yet

At least 2 example AM suites from different industries

— PDES, Inc. PDM planning ballot this year
— EACM has adopted modular approach
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Status of Deliverables(3)

Guidelines for the Content of Application Extensions
and extended Aps

— Notes from workshop exist, no draft document

Example AP using AM

— *%% Small “parts catalog” AP and ‘‘big module” created at
May workshop in London

— *%% Jt uses 15 of the PDM modules

AM Catalogue example/demonstrator
— Still separate demos of repository, catalogue, UoF library

Proposal for SC4 support processes
— Technical Specification ballot content/process agreed

— “Foundation modules” belong to WG12, more application
oriented belong to WG3 or JWG9

— *%% Recommendation for Harmonization Team developed at
May workshop in London
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Status of Deliverables(4)

Draft Part 1 amendment
— No owner identified
Impact paper Integrated and Common Resources
— First draft on team site
Impact paper Implementation Methods
— First draft on team site
— if EXPRESS amendment is approved, we need to amend these
— Part 21 Edition 2 DIS out for ballot

Impact paper EXPRESS-X

— First draft on team site

Impact paper EXPRESS-2
— EXPRESS modularization amendment DIS technically ready
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Status of Deliverables(5)

* Impact paper WG10 Data Architecture PWI
— brainstorming at London workshop
e Impact paper on Vendors

— first draft on team site

* Impact paper on Users
— First draft on team site
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Planned Fall Guidelines Deliverables
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Planned Fall Guidelines Deliverables

* Guidelines for the content of application
modules
— No change since Revision 0.6 N221 dated 1998-12-23
— Some updates based on DTS should me made
e Application Module Development Points within the
Application Protocol Development Process
— No change since Revision 0.2 N223 dated 1999-01-21
* Guidelines for the content of application protocols
using application modules
— No change since Revision 0.6 N222 dated 1998-12-21
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Guidelines for the content of
application modules
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Review and update

* Inputs to the workshop
— Revision 0.6
— New mapping table guidelines

— Shape appearance and layers modules ISO
documents

— PDM modules HTML suite
* Desired output of the workshop

— Issues against Revision 0.6
— Resolution or action item for each issue

— Plan to produce draft standing document to go out
for ballot after the Charleston meeting

ISO
“ Standing document submission
process

e Complete draft on SOLIS
* 4 week WG10 review

» further 4 week review if significant technical
issues

* PL checklist and signoff

* WGI10 checklist and signoff

* 3 month ballot

* PL resolves issues, publishes draft

* 4 week confirmation of issue resolution by WG
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Guidelines for the content of application
protocols using application modules
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Review and update

* Inputs to the workshop
— Revision 0.6
— Sample modular AP in HTML
* Desired output of the workshop
— Issues against Revision 0.6
— Resolution or action item for each issue

— Plan to produce draft standing document to go out
for ballot after the Charleston meeting
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Application Module Development Points

within the Application Protocol
Development Process
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Review and update

* Inputs to the workshop
— Revision 0.2
— Current Guidelines for the development and
approval of STEP application protocols document
SC4 N535:1998 dated 1998-12-18
* Desired output of the workshop
— Issues against Revision (.2
— Resolution or action item for each issue

— Plan to produce draft standing document to go out
for ballot after the Charleston meeting




